

1 BILL NO. S-87-06-16

2 SPECIAL ORDINANCE NO. S-165-87

3 AN ORDINANCE approving Change Order
4 No. 1 for Res. 6070-87 - Aspen
5 Court Cul-de-Sac Restoration, with
6 Mergy Construction, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 for Res. 6070-87 -
13 Aspen Court Cul-de-Sac Restoration, with Mergy Construction,
14 Inc., in connection with the Board of Public Works and Safety,
15 for:


16 this Change Order is necessary
17 because this is an underrun and
18 all construction criteria has been
19 met;

20 involving a net decrease of One Hundred Fifty and 48/100 Dollars
21 (\$150.48), all as more particularly set forth in the specifications,
22 and which is on file with the Office of the Board of Public Works
23 and Safety and is by reference incorporated herein, made a part
24 hereof, and is hereby in all things ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force
26 and effect from and after its passage and any and all necessary
27 approval by the Mayor.

28 
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Quinta, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 6-9-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Quinta, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	<u>✓</u>	_____
GiaQUINTA	_____	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 6-23-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. A-165-87
on the 23rd day of June, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 24th day of June, 1987,
at the hour of 11:00 o'clock 7 .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 25th day of June,
1987, at the hour of 9:00 o'clock 7 .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

TITLE OF ORDINANCE Change Order #1 for Res. 6070-86 - Aspen Court
Cul-de-Sac Restoration

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OR ORDINANCE Change Order #1 for Res. 6070-86 - Aspen Court

Cul-de-Sac Restoration is necessary because this is an underrun
and all construction criteria has been met.

Mergy Construction is the contractor.

J 87-06-16

EFFECT OF PASSAGE Water construction cuts be restored immediately and
properly.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$150.48

ASSIGNED TO COMMITTEE _____

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project Aspen Court Cul-de-Sac restoration

Resolution No. 6070-86
Board Order No. _____
Date 5/8/87

To: Mergy Construction, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED			
Total Decrease					
Total Increase					
Net (Decrease) (Increase) Contract Price					

The sum of \$ 150.48 is hereby (~~added to~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>12,150.50</u>
Current Contract Price Adjusted by Previous Change Order	\$ _____
New Contract Price Including this Change Order	\$ <u>12,000.02</u>

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Engineer) Date _____

Accepted by: Bert Mergy (Contractor) Date 5-26-87

Approved by: [Signature] (City Engineer) Date 5-28-87

Approved by: [Signature] (Owner) Date 6-3-87

Attested by: [Signature] Date 6-3-87

Change Order No. _____
Resolution No. _____
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: NO CHANGE

2. Will proposed change alter size of the project? Yes _____ No ✓

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

NONE

Engineer

PROJECT: ASPIN CT. CUL-DE-SAC

RES. NO: 6070-86

CONTRACTOR: ~~HOCHTIEF CONCRETE~~ MERRY CONST., INC.

CONTRACT COST ANALYSIS

B.O:

DATE: 5-7-87

[illegible]

BILL NO. S-87-06-16

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~ (RESOLUTION)) approving Change Order

No. 1 for Res. 6070-87 - Aspen Court Cul-de-Sac Restoration,

with Mergy Construction Inc., in connection with the Board of

Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXX~~ (RESOLUTION)) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 6-23-87

SANDRA E. KENNEDY
CITY CLERK